MONTHLY PROGRESS REPORT

Contract No: EP-$9-13-02 Task Order No: 025-RSBD-A974

Project Name:  Triple Site RI/FS Project Location:  Sunnyvale, California

To: Michael Schulman

Date Title
12/20/2021 Monthly Progress Report (No. 85)
12/20/2021 Reporting Period (11/01/21-11/30/21)

These documents, and any attachments, contain Aptim Federal Services LLC business
confidential and proprietary financial information, which is deemed by Aptim to be
privileged and confidential. This information is not to be reproduced or otherwise
disclosed, in whole or in part outside the Government, or to those without a need to
know, without the express written consent of Aptim.
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I. OVERVIEW, PROGRESS REPORT FOR: Triple Site RI/FS TO 025-RSBD-A974

1. PROJECT DESCRIPTION

The purpose of this task order is to assist EPA in the oversight of responsible parties' (RP) remedial investigation (Rl)/feasibility
study (FS) of the subsurface to indoor air vapor intrusion (V1) pathway at the Companies Offsite Operable Unit (the Triple Site) in
Sunnyvale, California. Aptim will provide project planning support, technical oversight support on the development and
implementation of the RPs’ VI Work Plan, community outreach support, building survey support, indoor and outdoor air split
sampling, review of the RP's Work Completion Report, data evaluation, preparation of a Technical Oversight Report, and
Administrative Record support. The originally scheduled completion date for this Task Order was May 12, 2015, which was
extended to December 31, 2022.

Funding Limit {Ceiling) Dollars Spent % Spent
$6,338,665.69 $4,763,922.59 75.16%

2. PROGRESS DURING THIS PERIOD

Task 1 Project Planning and Support (PP) - Activity performed during this period:

e Review monthly invoice spreadsheet (review hours and that correct task codes were used), make revisions, and finalize
* MPR template preparation

* Prepare weekly budget updates

® Process team subcontractor invoices

e Update financial reports

» Prepare and submit Supplemental MPR Cost Reports to EPA

e Prepare monthly forecast updates

e Prepare task descriptions and summaries for monthly reports; QC review, revisions, and finalize monthly report
» Coordination calls with EPA to discuss tasks and schedule

e Evaluate task funding based on deobligation of pipeline funds and discuss with EPA

Category Hours Category Hours]_
Project Analyst, Sr Project Manager, Mid

. : . Ex. 4 CBI Ex. 4 CBI!
Toxicologist, Mid i

Task 2 Community Involvement (Cl) - Activity perormied during this period:

e Review preemptive mitigation cover letter (multiple versions) and outreach materials

e Community outreach kick-off call with EPA and APTIM team

e Revise community outreach schedule and update projected LOE to complete tasks

e Review Circlepoint submittals and submit EPA for review (Community Outreach Specialist resumes and translation services)

Category Hours Category Hours

Toxicologist, Mid Ex. 4 CBI Community Relations Spc, Sr Ex. 4 CBI

Task 3 Field Investigation/Data Acquisition TFIJ - Activity performed during this period:
e Technical call to discuss winter heating season and ASAOC requirements

» Review revised TKA and SMES BSERs to confirm if EPA comments were addressed

» Retrieve letters for Locus for BSER Appendices

e Review OOU VI Quarterly Report and OOU Monthly Status Report

* Review revised Rainbow BSER and transmittal cover letter

e Review Locus sampling notifications and provide feedback to EPA; further research about missing PATH sample locations at
Rainbow Montessori

e Provide EPA with 104e letter template for non-responsive building owners

» Review SMES and Rainbow BSER cover letters

Category Hours Category Hours
Chemist, Mid Technical Editor, Mid
Toxicologist, Mid Ex. 4 CBI [Margaret Adams' hours from Oct. 2021] Ex. 4 CBI
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Task 4 Sample Analysis (SN) - Activity performed during this period:
¢ None

Task 5 Analytical Support/Data Validation {AN) - Activity performed during this period:
* None

Task 6 Data Evaluation {(DE) - Activity performed during this period:

e None

Task 9 Remedial Investigation Report {RR) - Activity performed during this period:
REPORT LOCATED ON GW TABS FOR SPECIFIC REPORTING FOR PHILIPS, TRW, and AMD

Task 12 FS Report (FS) - Activity performed during this period:
Triple Site (A974) OU 00 (Site-wide):
* None

Task 14 Administrative Record (AR) - Activity performed during this period:

e Check BSER citations, confirm that docs exist in Admin Record, then upload the missing files

e Create logsheet of files in the Admin Record

e PDF and archive email communication and reports

e Organize and categorize reports, files and communication for Federal Records for next upload

Category Hours ) Category Hours
Toxicologist, Mid 'Ex. 4 CBI

Task 15 Task Order Closeout {CO) - Activity plverformecl during this period:

* None

3. ISSUES - Identify any issues during this period/resolved
* None

4. DELIVERABLES SUBMITTED / Identify Deliverables and Date Submitted

¢ Draft updated community outreach schedule, submitted via e-mail to EPA 11/8/2021

* Review comments in Comments Table for revised BSERs, submitted via e-mail to EPA 11/12/2021

» Technical comments on the latest AMD ISB Progress Reports, submitted via e-mail to EPA 11/30/2021

5. TRAVEL - Identify any costs incurred for this site.
» Travel included in current invoice: None

» Travel to be included in a future invoice: None

6. SUBCONTRACTING/ODCs
* Subcontractors included in current invoice: none

» Subcontractors to be included in a future invoice: E2, Circlepoint, and Vapor Mitigation Sciences.

® ODCs included in current invoice: None

* ODCs to be included in a future invoice: None

8. KEY PERSONNEL CHANGES
* None

9. SCHEDULE ISSUES
* None
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|. OVERVIEW, PROGRESS REPORT FOR: Triple Site RI/FS

TO 025-RSBD-A974

1. PROJECT DESCRIPTION
Perform oversight specific to GW QU - Philips (Signetics Site}

2. PROGRESS DURING THIS PERIOD

Task 1 Project Planning and Support {PP) - Activity performed during this period:

* None

Task 2 Community Involvement {CR) - Activity performed during this period:
* None

Task 3 Field Investigation/Data Acquisition (Fl} - EPA Lead Sampling Activity performed during this period:

e Technical input regarding Signetics Site VI sampling
* Review 3rd Quarter Signetics VI Activities Report and Quarterly Progress Report

Category Hours Category
Toxicologist, Mid Ex. 4 CBI

Hours

Task 4 Sample Analysis (SN} - Activity performed during this period:
* None

Task 5 Analytical Support/Data Validation {AN]} - Activity performed during this period:

* None

Task 6 Data Evaluation (DE) - Activity performed during this period:
¢ None

Task 9 Remedial Investigation Report (RR) - Activity performed during this period:
Philips - OU2 GW Treatment
¢ None

Task 14 Administrative Record (AR) - Activity performed during this period:
¢ None

Task 15 Task Order Closeout {CO) - Activity performed during this period:
* None

3. ISSUES - Identify any issues during this period/resolved
¢ None

5. TRAVEL - Identify any costs incurred for this site.
* None

6. SUBCONTRACTING
¢ None

7. LABORATORY ISSUES
e None

8. KEY PERSONNEL CHANGES
* None

9. SCHEDULE ISSUES
* None

10. BUDGET ISSUES
* None
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I. OVERVIEW, PROGRESS REPORT FOR: Triple Site RI/FS TO 025-RSBD-A974

1. PROJECT DESCRIPTION
Provide oversight specific to GW OU- TRW

2. PROGRESS DURING THIS PERIOD

Task 9 Remedial Investigation Report {RR) - Activity performed during this period:
¢ None

Task 14 Administrative Record {AR) - Activity performed during this period:
e None

Task 15 Task Order Closeout {CO) - Activity performed during this period:
e None

3. ISSUES - Identify any issues during this period/resolved
* None

4. DELIVERABLES SUBMITTED / Identify Deliverables and Date Submitted

e None

5. TRAVEL - Identify any costs incurred for this site.
¢ None

6. SUBCONTRACTING
e None

7. LABORATORY ISSUES
e None

8. KEY PERSONNEL CHANGES
e None

9. SCHEDULE ISSUES
e None

10. BUDGET ISSUES
* None
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I. OVERVIEW, PROGRESS REPORT FOR: Triple Site RI/FS TO 025-RSBD-A974

1. PROJECT DESCRIPTION
Provide oversight specific to GW OU-AMD

2. PROGRESS DURING THIS PERIOD

Task 9 Remedial Investigation Report {RR) - Activity performed during this period:
* Review AMD GWMR status and Progress Reports
e Coordinate review within APTIM team and QC technical comments, provide AMD update and comments to EPA

Category Hours Category Hours
Chemical Engineer, Sr
Toxicologist, Mid

Ex. 4 CBI

3. ISSUES - Identify any issues during this period/resoived
* None

4. DELIVERABLES SUBMITTED / Identify Deliverables and Date Submitted
* None

5. TRAVEL - Identify any costs incurred for this site.
* None

6. SUBCONTRACTING
¢ None

7. LABORATORY ISSUES
* None

8. KEY PERSONNEL CHANGES
* None

9. SCHEDULE ISSUES
* None

10. BUDGET ISSUES
¢ None
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Il. INVOICE BACKUP REPORTS

¢ Summary of Costs By Task

¢ Report 1: TASK ORDER -- Task Level Specific Detail Report

e Report 1A: TASK ORDER Supplemental Detail Report - Summary

e Report 2T: Current Month & Cumulative Status Report - Task Level Totals within FR
Task
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Summary of Costs by Task

Task Order Number: 025-RSBD-A974 Work Area Code: RS Contract Period: Base

Task Order: Triple Site RI/FS Action Code: BD TO Period of Performance Start: 9/26/2014

Contractor Name: APTIM Federal Services LLC Operable Unit: 0 TO Period of Performance End: 12/31/2022

Contractor Number: EP-59-13-02

SSID: AS74

State: California

TO Type: FR
Type of Site: Closed RCRA facility

Task Order Status: On-going

Reporting Period From: 11/1/2021
Reporting Period To: 11/30/2021
Invoice Date: 12/20/2021

Region: 9 Performance Based: No Invoice Number: 85
Invoice Purpose: Monthly Progress
Current Month Cumulative Cost-to-Date WP Budget Remaining
Task No Sub -Category Task Name NPTV — Dollars Dollars Hours Dollars __l-_l_o_l,x_r_s____J__ Dollars
1 PP.O1 SITE SPECIFIC PLANS $0.00 $21,388.80 $21,388.80 $0.00
1 PP.O2 PROI MGMT, MTGS & RPTS $1,035.85 $563,809.95 $596,060.32 $32,250.44
1 PP.O3 RVW BACKGROUND DOCS $0.00 $3,466.11 $3,466.11 $0.00
1 PP.O4 PRP DOCUMENT REVIEW $0.00 $0.00 $0.00 $0.00
1 PP.O5 PROJECT MANAGEMENT - PHILIPS $0.00 $24,934.02 $87,861.00 $62,926.98
1 PP.12 COVID 19 REL COSTS $0.00 $0.00 $0.00 $0.00
2 CR.01 COMMUNITY INVOLVEMENT $106.19 $16,270.06 $21,335.96 $5,065.90
2 CR.02 COMMUNITY OUTREACH PRG $834.19 $190,716.11 $402,416.89 $211,700.78
2 CR.O3 PUB MTG SUPPORT/MINUTES $0.00 $26,363.53 $147,960.11 $121,596.58
2 CR.04 FACT SHEET/NOTICE/INFO $0.00 $217,949.82 $325,572.28 $107,622.46
2 CR.05 DEVELOP, MAINT MAIL LIST $0.00 $30,643.74 $52,072.50 $21,428.76
2 CR.06 DOOR TO DOOR SURVEY $0.00 $58,262.89 $69,336.58 $11,073.69
3 Fl.O1 FIELD OVERSIGHT/SPLIT SP $5,923.44 $1,927,913.18 $2,663,876.73 $735,963.55
3 Fl.O2 TECH OVERSIGHT REPORT $0.00 $10,265.03 $74,073.03 $63,808.00
3 Fl.O4 PRELIM HVAC EVALUATION $0.00 $278,525.12 $272,253.34 -$6,271.78
3 FLOS CORRESPONDENCE & EPA SUPPORT Ex. 4 CBI s0.00t Ex. 4 CBli 463976052 5000 P 4 cml -$639,760.52
3 FLO6 FIELD 0S-10 RESIDENTIAL BLDGS $0.00 $1,280.16 EX' 4 CBI $171,021.00 $169,740.84
3 FLO7 FIELD OS-PHILIPS TECH CONTENT $151.67 $87,326.18 $294,043.00 $206,716.82
4 SN SAMPLE ANALYSIS $0.00 $233,855.41 $363,580.17 $129,724.76
5 AN ANALYTICAL SUPPORT AND DATA VALIDATION $0.00 $79,704.43 $275,528.13 $195,823.70
) DE DATA EVALUATION $0.00 $92,096.91 $298,859.92 $206,763.01
9 RR REMEDIAL INVESTIGATION REPORT $0.00 $17,677.94 $142,155.68 $124,477.74
9 RR.01 RIREPORT - QU2 GW TREAT. STDY $0.00 $94,710.33 $107,338.42 $12,628.09
9 RR.G2 RI REPORT - QU3 GW TREAT. STDY $0.00 $19,164.02 $56,467.72 $37,303.70
9 RR.G3 RIRPRT- GW TREAT.-AMD $673.56 $37,853.25 $34,667.08 -$3,186.17
9 RR.C4 RI REPORT-OU 00 SITE-WIDE/ALL $0.00 $5,669.62 $23,102.00 $17,432.38
9 RR.05 RI REPORT-OU 01 VI RI/FS $0.00 $73.99 $23,102.00 $23,028.01
9 RR.C6 RI REPORT-OU 02 GROUNDWATER $0.00 $11,964.74 $23,102.00 $11,137.26
12 Fs.01 £S REPORT-PHILIPS $0.00 $14,799.48 $23,772.00 $8,972.52
12 £S.02 FSREPORT-TRW $0.00 $0.00 $24,091.00 $24,091.00
12 £S.03 FS REPORT-AMD $0.00 $0.00 $24,091.00 $24,091.00
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Current Month Cumulative Cost-to-Date WP Budget Remaining
Task No Sub -Category Task Name Hours Dollars Hours Dollars Hours J Dollars Hours Dollars

12 FS.04 FS REPORT-0OU 00 SITE-WIDE/ALL $0.00 VT so00 i $23,937.00 $23,937.00
12 £S.05 FSREPORT-OU 01 VI RI/FS $0.00 $575.20 $23,937.00 $23,361.80
12 £s.06 FS REPORT-OU 02 GROUNDWATER $0.00 $1,795.82 $23,937.00 $22,141.18
13 PR.O1 POST RIFS-PHILIPS $0.00 $1,197.21 $20,385.00 $19,187.79
13 PR.O2 POST RIFS-TRW $0.00 $0.00 $20,385.00 $20,385.00
13 PR.O3 POST RIFS-AMD $0.00 $0.00 $20,452.00 $20,452.00
13 PR.O4 POST RIFS-OU 00 SITE-WIDE/ALL Ex.4CBI $0.00 Ex. 4 CBI $0.00 Ex. 4 CBI $19,897.00  iEx. 4 CBI $19,897.00
13 PR.O5 POST RIFS-OU 01 VI RI/FS $0.00 $0.00 $19,738.00 $19,738.00
13 PR.O6 POST RIFS-0OU 02 GROUNDWATER $0.00 $0.00 $20,385.00 $20,385.00
14 AR ADMINISTRATIVE RECORD $1,061.70 $53,909.02 $64,950.94 $11,041.92
14 AR.01 ADMINISTRATIVE REPORT-PHILIPS $0.00 $0.00 $5,346.00 $5,346.00
15 o TASK ORDER CLOSEOQUT $0.00 $0.00 $4,309.00 $4,309.00

Totals: $9,786.60 $4,763,922.59 $6,890,253.78 $2,126,331.19

PRP/CU Distribution {Distribute General/PM Tasks based on work performed on each OU)

Triple Site RI/FS (A974) OU 01 (Vapor Intrusion)
Triple Site (A974) OU 02 (Groundwater)

Triple Site (A974) OU 00 (Site-wide)

AMD 201/902 Thompson Place Superfund Site OU (0982}

TRW Microwave Superfund Site OU (09K4)
Philips (formerly Signetics) Superfund Site OU (0994)

Task Order Total

$8,961.37
$0.00
$0.00
$673.56
$0.00
$151.67
$6,786.60

$4,481,648.16
$13,969.31
$5,669.62
$34,369.00
$12,266.47
$216,000.03
$4,763,922,59
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REPORT 1:

Task Order: Triple Site RI/FS

TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974

Contractor Name: APTIM Federal Services LLC

Contract Number: EP-59-13-02
SSiD: AS74
State: California

Region: 9

Task Number: 1

Work Area Code: RS

Action Code: BD

Operable Unit: 0

TO Type: FR

Type of Site: Closed RCRA facility
Task Order Status: On-going

Performance Based: No

Task Title: PROJECT PLANNING AND SUPPORT

Contract Period: Base

TO Period of Performance Start: 9/26/2014
TO Period of Performance End: 12/31/2022
Reporting Period From: 11/1/2021
Reporting Period to: 11/30/2021

Invoice Date: 12/20/2021

Invoice Number: 85

Invoice Purpose: Monthly Progress

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Directlabor e

Adams, Martha J. Project Manager, Mid CA $16,039.50
Ault, Timothy D. Hydrogeologist, Sr CA $627.84
Baden, Daniel W. Chemical Engineer, Mid CA $1,193.12
Baden, Daniel W. Hydrogeologist, Mid CA $463.08
Baden, Daniel W. Project Manager, Mid CA $15,858.97
Battaglia, Lora K. Project Manager, Mid CA $29,812.04
Becotte, Lyndsey Clerical, Mid CA $32.78
Bernardo, Jasmine Subcontract Admin, Mid NA $227.55
Bjork, Nida R. Clerical, Sr CA $1,002.04
Black, Karen A. Graphics llustrator, Sr CA $3,796.40
Bosco, Alexandra R. Procurement Specialist, Jr NA $886.39
Brumfield, James 1. Subcontract Admin, Mid NA $1,440.71
Caballero, Jessica Subcontract Admin, Mid NA $5,808.27
Cacciatore, David Chemical Engineer, Sr CA $687.14
Cacciatore, David Project Manager, Sr CA $6,530.03
Chuberko, Maile A. Technical Editor, Sr NA $326.96
Condit, Rosemary Chemist, Mid CA $28,129.49
Crawford, Trevor Project Analyst, Sr NA Ex. 4 CBI $234.71 Ex. 4 CBI $5,620.51
Davies Jr, Lawrence K. Subcontract Admin, Mid NA $7,831.32
Dou, Wengian Environmental Engineer, Mid CA $464.07
Dou, Wengian Hydrogeologist, Mid CA $18,580.25
Egan, Jamie Environmental Scientist, Mi CA $1,062.84
Fang, Xiao X. Environmental Engineer, Jr CA $2,499.51
Flaherty, Bonnie Subcontract Admin, Jr NA $381.15
Flaherty, Bonnie Subcontract Admin, Mid NA $597.31
Flynn, Richard Environmental Engineer, Mid CA $795.54
Flynn, Richard Project QA Officer, Mid CA $3,783.22
Froebe, Larry R. Toxicologist, Sr CA $13,516.82
Gardiner, Krista Interface Designer, Mid NA $649.39
Gelnett, Timothy 1. Subcontract Admin, Mid NA $1,020.68
Grider, Kathryn A, Technical Editor, Sr CA $49.51
Griffin, Todd Subcontract Admin, Mid NA $330.75
Hadacek, Matthew Project QA Officer, Sr NA $43.43
Harris, Terri Procurement Specialist, Jr NA $732.26
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REPORT 1:

Task Order: Triple Site RI/FS

TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974

Contractor Name: APTIM Federal Services LLC

Contract Number: EP-59-13-02

SSiD: AS74
State: California

Region: 9

Hey, Neil L.

Hey, Neil L.

Hoos, Teresa M.
Housman, Barbara G.
Hymowitz, Sharon
Innes, lodie

Iraheta, Ron

Jobson, Tatiana E.
Joseph, Phillip
Kavanagh, Amy R.
Lisama, Cynthia
Lundgren, Leslie J.
Marshall, Jeffrey
Massey, Stephen P.
Mazzarelle, Shannon E.
McCrea, Teresa M.
Miller, Mark S
Miakar, Fred J.
Moffett, Natalie N.
Moise, Mary Louise
Moreland, Stephen
Mummert, David L.
Murphy, Sandra
Oconnor, Lorraine 1.
Ostrander, Jason R.
Preston, Amber
Quash, Whitney
Rice, Shelley

Rosario, Carlos R.
Schlothauer, Thomas A.
Severns, Shelly
Standridge, Scott P.
Stoltz, Rachel
Thompson, Erika A.
Tucker, Cindy
Wilosek, Michael J.
Woo, Cynthia

Woo, Cynthia

Woo, Cynthia
TOTAL, PRIME DIRECT LABOR

Hydrogeologist, Mid CA
Project Manager, Mid CA
Subcontract Admin, Mid NA
Technical Editor, Sr CA
Technical Editor, Mid NA
Procurement Specialist, Jr NA
Procurement Specialist, Jr NA
Procurement Specialist, Mid NA
Subcontract Admin, Mid NA
Subcontract Admin, Mid NA
Clerical, Mid CA

Project Manager, Sr CA
Subcontract Admin, Mid NA
Project QA Officer, Mid CA
Technical Editor, 5r CA
Subcontract Admin, Mid NA
Cost Engineer, Sr NA
Certified Ind Hygienist CA
Subcontract Admin, Sr NA
Project Analyst, Sr CA
Subcontract Admin, Mid NA
Certified Ind Hygienist NA
Subcontract Admin, Mid NA
Project Analyst, Sr CA
Subcontract Admin, Mid NA
Cost Engineer, Jr NA
Subcontract Admin, Mid NA
Project Manager, Mid CA
Subcontract Admin, Mid NA
Project Analyst, Sr CA
Technical Editor, Mid NA
Project Analyst, Sr CA
Procurement Specialist, Mid NA
Cost Engineer, Mid NA
Subcontract Admin, Mid NA
Subcontract Admin, Mid NA
Sewage Plant Operator
Toxicologist, Mid CA

Toxicologist, Sr CA

Work Area Code: RS

Action Code: BD

Operable Unit: 0

TO Type: FR

Type of Site: Closed RCRA facility
Task Order Status: On-going

Performance Based: No

Contract Period: Base

TO Period of Performance Start: 9/26/2014

TO Period of Performance End: 12/31/2022

Reporting Period From: 11/1/2021

Reporting Period to: 11/30/2021
Invoice Date: 12/20/2021

Invoice Number: 85

Invoice Purpose: Monthly Progress

$42.79

Ex. 4 CBI

$758.35

$1,035.85

Ex. 4 CBI

$18,349.58
$50,927.33
$255.99
$240.45
$144.49
$2,501.18
$4,649.60
$360.60
$273.98
$719.43
$80.45
$46,118.92
$864.84
$3,294.48
$4,977.35
$5,279.62
$1,258.00
$3,471.09
$163.07
$74.15
$330.76
$35.34
$120.47
$5,581.01
$3,921.95
$355.51
$716.64
$32,465.16
$5,150.73
$210.05
$848.75
$47,434.46
$919.23
$20.48
$4,619.92
$429.76
$1,114.72
$189,550.58
$1,422.48
$610,073.47

4186.25

$699,183.81
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REPORT 1: TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974 Work Area Code: RS Contract Period: Base

Task Order: Triple Site RI/FS Action Code: BD TO Period of Performance Start: 9/26/2014
Contractor Name: APTIM Federal Services LLC Operable Unit: 0 TO Period of Performance End: 12/31/2022
Contract Number: EP-59-13-02 TO Type: FR Reporting Period From: 11/1/2021

SSID: A974 Type of Site: Closed RCRA facility Reporting Period to: 11/30/2021

State: California Task Order Status: On-going Invoice Date: 12/20/2021

Region: 9 Performance Based: No Invoice Number: 85

Invoice Purpose: Monthly Progress

TEAM SUBCONTRACTOR - E2

Direct Labor

Lytle, Gayle Environmental Scientist, Sr CA $2,004.80

TOTAL, TEAM SUBCONTRACTOR - E2 DIRECT LABOR Ex. 4 CBI $2,004.80 Ex. 4 CBI $6,648.00

Task Number: 1 Tosk Title: PROJECT PLANNING Task Category Code: PP

Subtotals for Task 1 {PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget

Cost Elements Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR $1,035.85 $612,078.27 | | $699,183.81
DIRECT COSTS (Non-Labor}

OTHER SUBCONTRACTORS $0.00 $0.00 $148.50
OTHER DIRECT COSTS $0.00 $843.12 $182.54
TRAVEL Ex- 4Bl $0.00 Ex.4 CBI $609.81 Ex. 4 CBI $2,613.45
SUBTOTAL, DIRECT COSTS (Non-Labor)} $0.00 $1,452.93 $2,944.49
G&A @ 4.66% $0.00 $67.68 0
SUBTOTAL, TASK 1 COSTS $1,035.85 $613,531.20 $702,128.30
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REPORT 1:

Task Order: Triple Site RI/FS

TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974

Contractor Name: APTIM Federal Services LLC

Contract Number: EP-59-13-02

SSiD: AS74
State: California

Region: 9

Task Number: 2

Work Area Code: RS

Action Code: BD

Operable Unit: 0

TO Type: FR

Type of Site: Closed RCRA facility
Task Order Status: On-going

Performance Based: No

Task Title: COMMUNITY INVOLVEMENT

Contract Period: Base

TO Period of Performance Start: 9/26/2014
TO Period of Performance End: 12/31/2022
Reporting Period From: 11/1/2021
Reporting Period to: 11/30/2021

Invoice Date: 12/20/2021

Invoice Number: 85

Invoice Purpose: Monthly Progress

Task Category Code: CR

Current Cumulative Approved Budget
Name lob Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

Adams, Martha J. Project Manager, Mid CA $759.45
Battaglia, Lora K. Project Manager, Mid CA $15,896.17
Black, Karen A. Comm Relations Spc, Sr CA $677.67

P
Black, Karen A. Graphics Hlustrator, Sr CA $2,150.02
Chao, Owen C. Civil Engineer, Mid CA $270.48
8
Chuberko, Maile A. Technical Editor, Sr NA $265.66
Condit, Rosemary Chemist, Mid CA $7,539.50
Dou, Wengian Environmental Engineer, Mid CA $662.95
Dou, Wengian Hydrogeologist, Mid CA $48,514.71
Dou, Wengian Toxicologist, Mid CA $725.84
Estey, Amy L. Hydrogeologist, Mid CA $1,678.67
Fang, Xiao X. Environmental Engineer, Jr CA $296.02
Froebe, Larry R. Toxicologist, Sr CA $10,200.56
Gann, Andrew Database Programmer, Mid NA $4,012.80
Grider, Kathryn A, Technical Editor, Sr CA $48.09
Haney, Jeffrey Database Programmer, Sr NA EX 4 C BI $261.95
Hey, Neil L. Comm Relations Spe, Sr CA - $184.82
Hey, Neil L. Hydrogeologist, Mid CA $3,473.11
Housman, Barbara G. Technical Editor, Sr CA $24.05
Ibuki, Takeshi Engineering Technician, Sr CA $83.44
Laurente-Schrader, Nerissa Environmental Scientist, Sr CA $5,900.14
Lee, Kenneth A. Environmental Scientist, Jr CA $311.88
Lisama, Cynthia Clerical, Mid CA $125.75
Liu, Ke Geologist, Mid CA $2,286.47
Look, Nicole Environmental Engineer, Jr CA $931.19
Lundgren, Leslie J. Project Manager, Sr CA $1,524.16
Mazzarelle, Shannon E. Technical Editor, Sr CA Ex_ 4 CBI $1,731.24
McGee, Joyce D. Database Programmer, Mid NA $2,113.04
RICE, SHELLEY Comm Relations Spe, Sr CA $106.19 $106.19
Ripp, Timothy L. Hydrogeologist, Mid CA $578.85
Senn, Derick Graphics lllustrator, Jr NA $488.75
P
Severns, Shelly Technical Editor, Mid NA $0.00
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REPORT 1:

Task Order: Triple Site RI/FS

TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974

Contractor Name: APTIM Federal Services LLC

Contract Number: EP-59-13-02

SSiD: AS74
State: California

Region: 9

Sibiglia, Larissa

Vainberg, Simon

Witte, Madison

Woo, Cynthia

Woo, Cynthia

Yurovsky, Michael G.

TOTAL, PRIME DIRECT LABOR

TEAM SUBCONTRACTOR - E2

Direct Labor
Carmona, Ricardo
Lapostol, Alex
Nguyen, Justina T.
Siegmund, Ruth J.
Sreenivasan, Radhika

Wijayaratne, Ruchira N.

Clerical, Mid CA

Ecologist / Biologist, Sr NA
Civil Engineer, Jr CA

Comm Relations Spc, Mid CA
Toxicologist, Mid CA

Civil Engineer, Mid CA

Hydrogeologist, Sr CA
Hydrogeologist, Sr CA

Comm Relations Spc, Mid CA
Environmental Scientist, Sr CA
Environmental Scientist, Sr CA

Environmental Scientist, Sr CA

TOTAL, TEAM SUBCONTRACTOR - E2 DIRECT LABOR

TEAM SUBCONTRACTOR -
CIRCLEPOINT
Direct Labor

Castellanos, Emily
Chu, Maily

Cuoco, Lisa
Gordon-Hellman, Rayna
Huang, Amy
Kaplan, Abe

Kelkar, Mukta
Koefoed, Dana
Marsh, Emily
McGuire, Lawrence
Miller, Pauline
Morales, Sabrina
Neil, Miles

Pugh, Graham
Rangell, Rafael
Rodriguez, Carlos
Sabo, Alexandra
Seward, Sarah

Sonne, Diana

Clerical, Mid CA

Comm Relations Spe, Sr CA
Comm Relations Spc, Mid CA
Project Manager, Sr CA
Comm Relations Spe, Mid CA
Comm Relations Spc, Mid CA
Comm Relations Spc, Mid CA
Comm Relations Spe, Mid CA
Comm Relations Spe, Sr CA
Project Manager, Sr CA
Comm Relations Spe, Mid CA
Comm Relations Spc, Mid CA
Comm Relations Spc, Mid CA
Comm Relations Spe, Mid CA
Comm Relations Spc, Mid CA
Comm Relations Spc, Mid CA
Comm Relations Spe, Mid CA
Comm Relations Spc, Mid CA

Comm Relations Spc, Sr CA

Work Area Code: RS
Action Code: BD
Operable Unit: 0
TO Type: FR

Type of Site: Closed RCRA facility

Task Order Status: On-going

Performance Based: No

Ex. 4 CBI

$834.19

$940.38

Contract Period: Base

TO Period of Performance Start: 9/26/2014
TO Period of Performance End: 12/31/2022
Reporting Period From: 11/1/2021
Reporting Period to: 11/30/2021

Invoice Date: 12/20/2021

Invoice Number: 85

Invoice Purpose: Monthly Progress

$188.61
$312.35
$24,750.05
$3,712.02
$52,691.80
$1,988.86

$197,467.31 $704,663.15

Ex. 4 CBI Ex. 4 CBI

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00 $124,013.00

$2,709.49
$739.27
$4,648.13
$31,873.05
$1,903.61
$3,926.20
$251.98
$9,494.26
$61.60
Ex. 4 CBI $126,658.63
$1,142.16
$40,531.54
$2,331.92
$21,491.12
$19,107.50
$2,270.83
$8,710.05
$71.39

$346.08
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REPORT 1: TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974 Work Area Code: RS Contract Period: Base

Task Order: Triple Site RI/FS Action Code: BD TO Period of Performance Start: 9/26/2014
Contractor Name: APTIM Federal Services LLC Operable Unit: 0 TO Period of Performance End: 12/31/2022
Contract Number: EP-59-13-02 TO Type: FR Reporting Period From: 11/1/2021

SSID: A974 Type of Site: Closed RCRA facility Reporting Period to: 11/30/2021

State: California Task Order Status: On-going Invoice Date: 12/20/2021

Region: 9 Performance Based: No Invoice Number: 85

Invoice Purpose: Monthly Progress

Strumwasser, Ben Program Manager, CA $1,513.33 :
Vurlumis, Caroline Comm Relations Spc, Mid CA Ex. 4 CBI $666.27 : Ex. 4 CBI
TOTAL, TEAM SUBCONTRACTOR - CIRCLEPOINT DIRECT LABOR $280,448.41 : $124,013.00
Task Number: 2 Task Title: COMMUNITY Task Category Code: CR
Subtotals for Task 2 {PRIME + TEAM SUBCONTRACTORS}
Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR $940.38 $477,915.72 $704,663.15
DIRECT COSTS (Non-Labor)
OTHER SUBCONTRACTORS $0.00 $0.00 $145,868.11
OTHER DIRECT COSTS $0.00 $56,854.30 $37,953.11
Ex. 4 CBI Ex. 4 CBI Ex. 4 CBI
TRAVEL $0.00 $2,662.72 $6,196.95
SUBTOTAL, DIRECT COSTS (Non-Labor) $0.00 $59,517.02 $190,018.17
G&A @ 4.66% $0.00 $2,774.02 0
SUBTOTAL, TASK 2 COSTS $940.38 $537,432.74 $894,681.32
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REPORT 1:

Task Order: Triple Site RI/FS

TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974

Contractor Name: APTIM Federal Services LLC

Contract Number: EP-59-13-02
SSiD: AS74
State: California

Region: 9

Work Area Code: RS

Action Code: BD

Operable Unit: 0

TO Type: FR

Type of Site: Closed RCRA facility
Task Order Status: On-going

Performance Based: No

Contract Period: Base

TO Period of Performance Start: 9/26/2014
TO Period of Performance End: 12/31/2022
Reporting Period From: 11/1/2021
Reporting Period to: 11/30/2021

Invoice Date: 12/20/2021

Invoice Number: 85

Invoice Purpose: Monthly Progress

Task Number: 3 Task Title: FIELD INVESTIGATION/DATA ACQUISITION Task Category Code: Fi
Current Cumulative Approved Budget
Name lob Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
Adams, Margaret F. Technical Editor, Jr NA $455.63
Adams, Margaret F. Technical Editor, Mid NA $2,131.67 $3,553.53
Adams, Martha J. Project Manager, Mid CA $4,177.05
Ault, Timothy D. Hydrogeologist, Sr CA $513.09
Baden, Daniel W. Chemical Engineer, Mid CA $5,070.76
Baden, Daniel W. Geologist, Sr CA $4,865.76
Barbour, Michael L. CADD Technician, Sr NA $194.99
Barbour, Michael L. Graphics llustrator, Sr NA $11,952.00
Battaglia, Lora K. Project Manager, Mid CA $148.91
Berend, Chase Engineering Technician, Mid CA $986.44
Black, Karen A. Graphics lllustrator, Sr CA $2,434.90
Cacciatore, David Chemical Engineer, Sr CA $6,726.11
Cacciatore, David Civil Engineer, Sr CA $1,180.60
Cacciatore, David Project Manager, Sr CA $1,221.88
Carpio, Ezekiel J. Graphics llustrator, Sr NA $10,198.44
Champion, Jennifer Database Programmer, Jr CA $0.00
Chao, Owen C. Civil Engineer, Mid CA EX' 4 CBI Ex. 4 CBI $3,551.77
Chuberko, Maile A. Technical Editor, Mid NA $880.19
Chuberko, Maile A. Technical Editor, Sr CA $0.00
Chuberko, Maile A. Technical Editor, 5r NA $5,992.19
Condit, Rosemary Chemist, Mid CA $530.86 $405%,665.11
Crismon Jones, Cynthia Technical Editor, Sr NA $367.83
Davis, Daniel R. Mechanical Engineer, Sr NA $1,397.79
Dou, Wengian Environmental Engineer, Mid CA $10,648.19
Dou, Wengian Hydrogeologist, Mid CA $446,078.66
Fang, Xiao X. Environmental Engineer, Jr CA $3,733.57
Flynn, Richard Project QA Officer, Mid CA $1,118.33
Froebe, Larry R. Toxicologist, Sr CA $18,596.09
Gardiner, Krista Interface Designer, Mid NA $824.25
Grider, Kathryn A, Clerical, Sr CA $520.13
Grider, Kathryn A, Technical Editor, Sr CA $288.54
Harvey, Neil D. Civil Engineer, Mid CA $10,739.79
Hey, Neil L. Hydrogeologist, Mid CA $2,720.60
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REPORT 1:

Task Order: Triple Site RI/FS

TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974

Contractor Name: APTIM Federal Services LLC

Contract Number: EP-59-13-02

SSiD: AS74
State: California

Region: 9

Holmes, Bryan W.
Hopstone, Samuel
Housman, Barbara G.
Huang, Susan X.
Ibuki, Takeshi
Iraheta, Ron
Kalombo, Eddie
Kaufusi, Aukuso

Laurente-Schrader, Nerissa

Lee, Kenneth A.
Look, Nicole
Lundgren, Leslie J.
Martin, Allen W.
Massey, Stephen P.
Matz, Barbara A.
Mazzarelle, Shannon E.
McCrea, Teresa M.
Mummert, David L.
Neilson, Kimberly J.
O'Leary, Kevin J.
Pasquarelli, Joy C.
Perkins, James A.
Rice, Shelley

Rice, Shelley

Ruiz, Pedro E.
Sanders, Nigel

Sanhueza Torres, Elizabeth P.

Severns, Shelly

So, Charles K.

Tucker, Cindy

Vidovic, Renata

Weisberg, Mark

Woo, Cynthia

Woo, Cynthia

Yang, Yvonne Y.

Yurovsky, Michael G.

TOTAL, PRIME DIRECT LABOR

Geologist, Jr CA

Environmental Engineer, Jr CA
Technical Editor, 5r CA
Chemist, Jr CA

Engineering Technician, Sr CA
Procurement Specialist, Jr NA
Environmental Scientist, Mi CA
Engineering Technician, Mid CA

Environmental Scientist, Sr CA

Environmental Scientist, Jr CA
Environmental Engineer, Jr CA
Project Manager, Sr CA
Geologist, Jr CA

Project QA Officer, Mid CA
Geologist, Mid CA

Technical Editor, Sr CA
Subcontract Admin, Mid NA
Certified Ind Hygienist NA
Graphics Hlustrator, Sr NA
Geologist, Mid CA

Graphics Hlustrator, Sr NA
Geologist, Sr CA

Comm Relations Spe, Sr CA
Project Manager, Mid CA
Engineering Technician, Sr CA
Civil Engineer, Jr CA

Environmental Engineer, Jr CA

Technical Editor, Mid NA
Chemical Engineer, Mid CA
Subcontract Admin, Mid NA
Chemist, Jr CA

Toxicologist, Sr NA
Geologist, Mid CA
Toxicologist, Mid CA
Chemist, Mid CA

Civil Engineer, Mid CA

Work Area Code: RS

Action Code: BD

Operable Unit: 0

TO Type: FR

Type of Site: Closed RCRA facility
Task Order Status: On-going

Performance Based: No

Contract Period: Base

TO Period of Performance Start:

9/26/2014

TO Period of Performance End: 12/31/2022

Reporting Period From: 11/1/2021

Reporting Period to: 11/30/2021
Invoice Date: 12/20/2021

Invoice Number: 85

Invoice Purpose: Monthly Progress

Ex. 4 CBI

$3,412.58

$6,075.11

Ex. 4 CBI

$1,052.60
$12,739.46
$229.16
$4,399.01
$2,169.44
$736.37
$115.77
$493.22
$24,307.47

$8,052.06
$3,675.75
$10,853.21
$2,339.10
$1,947.40
$87,652.21
$1,747.83
$27.40
$902.19
$515.43
$35,965.18
$1,775.38
$14,817.62

$39,831.83
$1,268.38
$7,032.81
$1,274.26
$22,342.49

$477.82
$1,006.70
$483.48
$2,351.75
$120.60
$0.00
$937,501.47
$131.97
$2,220.88
$2,199,360.82

Ex. 4 CBI

$2,801,594.32
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REPORT 1:

Task Order: Triple Site RI/FS

TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974

Contractor Name: APTIM Federal Services LLC

Contract Number: EP-59-13-02

SSiD: AS74
State: California

Region: 9

TEAM SUBCONTRACTOR - E2

Direct Labor
Carmona, Ricardo
Chawla, Ajay K.
Depablogila, Jorge
Kelly, Erin M.

Kumar, Kanwaljeet
Kumar, Priya
Lapostol, Alex

Lytle, Gayle

Mader, Sarah C.
Nguyen, Justina T.
Siegmund, Ruth J.
Sreenivasan, Radhika
Sreenivasan, Radhika
Tituskin, Susan

Truong, Xuan An

Wijayaratne, Ruchira N.

Hydrogeologist, Sr CA

Civil Engineer, Sr CA
Hydrogeologist, Mid CA
Environmental Scientist, Mi CA
Database Analyst, Sr CA

Data Manager, Mid CA
Hydrogeologist, Sr CA
Environmental Scientist, Sr CA
Data Manager, Sr CA

Comm Relations Spc, Mid CA
Environmental Scientist, Sr CA
Environmental Scientist, Sr CA
Project Manager, Mid CA
Environmental Scientist, Sr NA
Chemist, Mid CA

Environmental Scientist, Sr CA

TOTAL, TEAM SUBCONTRACTOR - E2 DIRECT LABOR

TEAM SUBCONTRACTOR -

CIRCLEPOINT
Direct Labor

Gordon-Hellman, Rayna

Kelkar, Mukta
Morales, Sabrina
Sabo, Alexandra

Sonne, Diana

Project Manager, Sr CA

Comm Relations Spe, Mid CA
Comm Relations Spc, Mid CA
Comm Relations Spc, Mid CA

Graphics Hlustrator, Sr CA

TOTAL, TEAM SUBCONTRACTOR - CIRCLEPOINT DIRECT LABOR

Work Area Code: RS
Action Code: BD
Operable Unit: 0
TO Type: FR

Type of Site: Closed RCRA facility

Task Order Status: On-going

Performance Based: No

Contract Period: Base

TO Period of Performance Start: 9/26/2014

TO Period of Performance End: 12/31/2022

Reporting Period From: 11/1/2021

Invoice Date: 12/20/2021

Invoice Number: 85

Reporting Period to: 11/30/2021

Invoice Purpose: Monthly Progress

$16,533.71
$1,852.60
$21,026.44
$6,326.22
$765.30
$8,700.66
$24,328.80
$156,211.52
$23,443.24
$1,913.12
$29,112.84
$21,189.68
$840.40
Ex. 4 CBI §171.03
$204,568.70
$26,887.24
$543,871.50

$3,888.83
$8,390.77
$906.34
$10,316.87
$687.20
$24,190.01

Ex. 4 CBI

$311,296.00

$311,296.00
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REPORT 1: TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974 Work Area Code: RS Contract Period: Base

Task Order: Triple Site RI/FS Action Code: BD TO Period of Performance Start: 9/26/2014
Contractor Name: APTIM Federal Services LLC Operable Unit: 0 TO Period of Performance End: 12/31/2022
Contract Number: EP-59-13-02 TO Type: FR Reporting Period From: 11/1/2021

SSID: A974 Type of Site: Closed RCRA facility Reporting Period to: 11/30/2021

State: California Task Order Status: On-going Invoice Date: 12/20/2021

Region: 9 Performance Based: No Invoice Number: 85

Invoice Purpose: Monthly Progress

Task Number: 3 Task Title: FIELD Task Category Code: Fi

Subtotals for Task 3 {PRIME + TEAM SUBCONTRACTORS}

Current Cumulative Approved Budget

Cost Elements Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR $6,075.11 $2,767,422.33 $2,801,594.32
DIRECT COSTS (Non-Labor)

OTHER SUBCONTRACTORS $0.00 $129,452.12 $271,921.26
OTHER DIRECT COSTS $0.00 $11,378.35 $7,481.04
TRAVEL Fx.4cBl $0.00 Ex. 4 CBI $28,907.09 Ex.4CBI $82,974.48
SUBTOTAL, DIRECT COSTS (Non-Labor) $0.00 $169,737.56 $362,376.78
G&A @ 4.66% $0.00 $8,118.59 0
SUBTOTAL, TASK 3 COSTS $6,075.11 $2,937,159.89 $3,163,971.10
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REPORT 1: TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974 Work Area Code: RS Contract Period: Base

Task Order: Triple Site RI/FS Action Code: BD TO Period of Performance Start: 9/26/2014
Contractor Name: APTIM Federal Services LLC Operable Unit: 0 TO Period of Performance End: 12/31/2022
Contract Number: EP-59-13-02 TO Type: FR Reporting Period From: 11/1/2021

SSID: A974 Type of Site: Closed RCRA facility Reporting Period to: 11/30/2021

State: California Task Order Status: On-going Invoice Date: 12/20/2021

Region: 9 Performance Based: No Invoice Number: 85

Invoice Purpose: Monthly Progress

Task Number: 4 Task Title: SAMPLE ANALYSIS Task Category Code: SN
Current Cumulative Approved Budget
Name lob Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR [

Direct Labor

Davies Jr, Lawrence K. Subcontract Admin, Mid NA $376.04

Lee, Kenneth A. Environmental Scientist, Jr CA Ex. 4 CBI $477.18 Ex. 4 CBI

Moffett, Natalie N. Subcontract Admin, Sr NA $65.23

TOTAL, PRIME DIRECT LABOR $918.45 $103,456.70
TEAM SUBCONTRACTOR

Direct Labor

TOTAL, TEAM SUBCONTRACTOR DIRECT LABOR

Task Number: 4 Task Title: SAMPLE ANALYSIS Task Category Code: SN

Subtotals for Task 4 {PRIME + TEAM SUBCONTRACTORS}

Current Cumulative Approved Budget

Cost Elements Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR $0.00 $918.45 $103,456.70
DIRECT COSTS (Non-Labor)

OTHER SUBCONTRACTORS $0.00 $222,546.93 $260,123.47
OTHER DIRECT COSTS Ex. 4 CBI $0.00 $18.40 $0.00
TRAVEL $0.00 Ex.4CBI $0.00 Ex. 4 CBI $0.00
SUBTOTAL, DIRECT COSTS (Non-Labor) $0.00 $222,565.33 $260,123.47
G&A @ 4.66% $0.00 $10,418.23 0
SUBTOTAL, TASK 4 COSTS $0.00 $223,483.78 $363,580.17
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REPORT 1:

Task Order: Triple Site RI/FS

TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974

Contractor Name: APTIM Federal Services LLC

Contract Number: EP-59-13-02

SSiD: AS74
State: California

Region: 9

Task Number: 5

Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION

Work Area Code: RS

Action Code: BD

Operable Unit: 0

TO Type: FR

Type of Site: Closed RCRA facility
Task Order Status: On-going

Performance Based: No

Contract Period: Base

TO Period of Performance Start: 9/26/2014
TO Period of Performance End: 12/31/2022
Reporting Period From: 11/1/2021
Reporting Period to: 11/30/2021

Invoice Date: 12/20/2021

Invoice Number: 85

Invoice Purpose: Monthly Progress

Task Category Code: AN

Current Cumulative Approved Budget

Name lob Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
Brown, Michelle M. Subcontract Admin, Mid NA $876.74
Champion, Jennifer Database Programmer, Jr CA $8,468.15
Condit, Rosemary Chemist, Mid CA $2,309.50
Flynn, Richard Project QA Officer, Mid CA $38.51
Gilbert, Dennis R. Database Programmer, Jr CA $979.45
Gilbert, Dennis R. Database Programmer, Mid CA $27,531.91
Lay, Ellen M. Chemist, Jr NA $26,068.27
Waterman, Susan S. Database Programmer, Jr NA Ex. 4 CBI $11,205.39 Ex. 4 CBI
Waterman, Susan S. Database Programmer, Mid CA $0.00
TOTAL, PRIME DIRECT LABOR $77,477.92 $166,116.53
TEAM SUBCONTRACTOR - E2
Direct Labor
Mader, Sarah C. Data Manager, Sr CA $2,226.51
TOTAL, TEAM SUBCONTRACTOR - E2 DIRECT LABOR $2,226.51 $92,666.00

Task Number: 5

Task Title: ANALYTICAL SUPPORT

Task Category Code: AN

Subtotals for Task 5 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget

Cost Elements Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR $0.00 $79,704.43 $166,116.53
DIRECT COSTS (Non-Labor}

OTHER SUBCONTRACTORS $0.00 $0.00 $16,745.60
OTHER DIRECT COSTS $0.00 $0.00 $0.00
TRAVEL Ex. 4 CBI $0.00 Ex.4 CBI $0.00 Ex. 4 CBI $0.00
SUBTOTAL, DIRECT COSTS (Non-Labor} $0.00 $0.00 $16,745.60
G&A @ 4.66% $0.00 $0.00 0
SUBTOTAL, TASK 5 COSTS $0.00 $79,704.43 $182,862.13

ED_013213_00001079-00021




REPORT 1: TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974 Work Area Code: RS Contract Period: Base

Task Order: Triple Site RI/FS Action Code: BD TO Period of Performance Start: 9/26/2014
Contractor Name: APTIM Federal Services LLC Operable Unit: 0 TO Period of Performance End: 12/31/2022
Contract Number: EP-59-13-02 TO Type: FR Reporting Period From: 11/1/2021

SSID: A974 Type of Site: Closed RCRA facility Reporting Period to: 11/30/2021

State: California Task Order Status: On-going Invoice Date: 12/20/2021

Region: 9 Performance Based: No Invoice Number: 85

Invoice Purpose: Monthly Progress

Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name lob Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

Baden, Daniel W. Hydrogeologist, Mid CA $289.43

Barbour, Michael L. CADD Technician, Sr NA $243.73

Black, Karen A. Graphics llustrator, Sr CA $14,363.82

Carpio, Ezekiel J. Graphics Hlustrator, Sr NA $6,343.40

Condit, Rosemary Chemist, Mid CA $5,426.76

Froebe, Larry R. Toxicologist, Sr CA EX. 4 CBI $22,877.80 Ex. 4 CBI
Gritz, Andrew R. Geologist, Jr CA $974.63

Hey, Neil L. Hydrogeologist, Mid CA $2,315.40

Kiele, Sonia M Clerical, Jr CA $103.36

Lightner, Michael R. Environmental Scientist, Jr CA $715.77

Woo, Cynthia Toxicologist, Mid CA $527.15

TOTAL, PRIME DIRECT LABOR $54,181.25 $265,260.92

TEAM SUBCONTRACTOR - E2

Direct Labor

Mader, Sarah C. Data Manager, Sr CA $37,373.98

Truong, Xuan An Chemist, Mid CA Ex. 4 CBI $541.68 Ex. 4 CBI

TOTAL, TEAM SUBCONTRACTOR - E2 DIRECT LABOR $37,915.66 $33,599.00
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE

Subtotals for Task 6 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget

Cost Elements Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR $0.00 $92,096.91 $265,260.92
DIRECT COSTS {Non-Labor}

OTHER SUBCONTRACTORS $0.00 $0.00 $0.00
OTHER DIRECT COSTS $0.00 $0.00 $0.00
TRAVEL Ex. 4 CBI $0.00 Ex. 4 CBI $0.00 Ex. 4 CBI $0.00
SUBTOTAL, DIRECT COSTS (Non-Labor) $0.00 $0.00 $0.00
G&A @ 4.66% $0.00 $0.00 o]
SUBTOTAL, TASK 6 COSTS $0.00 $92,096.91 $265,260.92
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REPORT 1:

Task Order: Triple Site RI/FS

TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974

Contractor Name: APTIM Federal Services LLC

Contract Number: EP-59-13-02
SSiD: AS74
State: California

Region: 9

Task Number: 9

Work Area Code: RS

Action Code: BD

Operable Unit: 0

TO Type: FR

Type of Site: Closed RCRA facility
Task Order Status: On-going

Performance Based: No

Task Title: REMEDIAL INVESTIGATION REPORT

Contract Period: Base

TO Period of Performance Start: 9/26/2014

TO Period of Performance End: 12/31/2022

Reporting Period From: 11/1/2021

Reporting Period to: 11/30/2021

Invoice Date: 12/20/2021

Invoice Number: 85

Invoice Purpose: Monthly Progress

Task Category Code: RR

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Directlabor
Adams, Margaret F. Technical Editor, Jr NA $486.01
Adams, Martha J. Project Manager, Mid CA $303.78
Barbour, Michael L. Graphics Hlustrator, Sr NA $229.08
Cacciatore, David Chemical Engineer, Sr CA $521.88 $21,133.87
Cacciatore, David Civil Engineer, Sr CA $3,331.06
Cacciatore, David Project Manager, Sr CA $782.00
Chao, Owen C. Civil Engineer, Mid CA $866.88
Chuberko, Maile A. Technical Editor, Sr NA $81.74
Condit, Rosemary Chemist, Mid CA $5,073.57
Dou, Wengian Environmental Engineer, Mid CA $210.62
Dou, Wengian Hydrogeologist, Mid CA $2,463.78
Flynn, Richard Project QA Officer, Mid CA $157.12
Froebe, Larry R. Toxicologist, Sr CA Ex.4CBI $10,662.32
Gehring, Steven W. Technical Editor, Sr NA $280.49
Hey, Neil L. Hydrogeologist, Mid CA Ex. 4 CBI $2,431.17
Lundgren, Leslie J. Project Manager, Sr CA $2,230.69
Mazzarelle, Shannon E. Technical Editor, Sr CA $245.55
Perkins, James A. Geologist, Sr CA $82,661.90
Porter, Benjamin L. Chemical Engineer, Mid NA $4,051.28
Shealy, Stuart £. Chemical Engineer, Sr NA $169.71
Shireman, Jonathan Hydrogeologist, Mid NA $4,354.56
Woo, Cynthia Toxicologist, Mid CA $151.68 $23,110.28
Yurovsky, Michael G. Civil Engineer, Mid CA $17,648.80
TOTAL, PRIME DIRECT LABOR $673.56 $182,966.26 $408,915.16
TEAM SUBCONTRACTOR - E2 Ex.4CBI
Direct Labor
Lytle, Gayle Environmental Scientist, Sr CA $3,932.95
TOTAL, TEAM SUBCONTRACTOR - E2 DIRECT LABOR $3,932.95 $0.00
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REPORT 1: TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974 Work Area Code: RS Contract Period: Base

Task Order: Triple Site RI/FS Action Code: BD TO Period of Performance Start: 9/26/2014
Contractor Name: APTIM Federal Services LLC Operable Unit: 0 TO Period of Performance End: 12/31/2022
Contract Number: EP-59-13-02 TO Type: FR Reporting Period From: 11/1/2021

SSID: A974 Type of Site: Closed RCRA facility Reporting Period to: 11/30/2021

State: California Task Order Status: On-going Invoice Date: 12/20/2021

Region: 9 Performance Based: No Invoice Number: 85

Invoice Purpose: Monthly Progress

Task Number: 9 Task Title: REMEDIAL Task Category Code: RR

Subtotals for Task 9 {PRIME + TEAM SUBCONTRACTORS}

Current Cumulative Approved Budget

Cost Elements Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR $673.56 $186,899.21 $408,915.16
DIRECT COSTS (Non-Labor)

OTHER SUBCONTRACTORS $0.00 $0.00 $0.00
OTHER DIRECT COSTS $0.00 $12.87 $756.00

Ex. 4 CBI

TRAVEL Ex. 4 CBI $0.00 Ex. 4 CBI $192.26 $263.74
SUBTOTAL, DIRECT COSTS (Non-Labor) $0.00 $205.13 $1,019.74
G&A @ 4.66% $0.00 $9.55 0
SUBTOTAL, TASK 9 COSTS $673.56 $187,104.34 $409,934.90
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REPORT 1: TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974 Work Area Code: RS Contract Period: Base

Task Order: Triple Site RI/FS Action Code: BD TO Period of Performance Start: 9/26/2014
Contractor Name: APTIM Federal Services LLC Operable Unit: 0 TO Period of Performance End: 12/31/2022
Contract Number: EP-59-13-02 TO Type: FR Reporting Period From: 11/1/2021

SSID: A974 Type of Site: Closed RCRA facility Reporting Period to: 11/30/2021

State: California Task Order Status: On-going Invoice Date: 12/20/2021

Region: 9 Performance Based: No Invoice Number: 85

Invoice Purpose: Monthly Progress

Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name lob Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

Cacciatore, David Chemical Engineer, Sr CA $1,187.52

Perkins, James A. Geologist, Sr CA $5,815.03

Woo, Cynthia Toxicologist, Mid CA $3,882.60

TOTAL, PRIME DIRECT LABOR $10,885.15 $95,642.00
TEAM SUBCONTRACTOR - E2 Ex.4CBI Ex. 4 CBI

Direct Labor

Lytle, Gayle Environmental Scientist, Sr CA $1,539.27

Tituskin, Susan Environmental Scientist, Sr NA $4,746.08

TOTAL, TEAM SUBCONTRACTOR - E2 DIRECT LABOR $6,285.35 $47,367.00
Task Number: 12 Tosk Title: FS REPORT Task Category Code: F§

Subtotals for Task 12 (PRIME + TEAM SUBCONTRACTORS}

Current Cumulative Approved Budget

Cost Elements Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR $0.00 $17,170.50 $95,642.00
DIRECT COSTS (Non-Labor}

OTHER SUBCONTRACTORS $0.00 $0.00 $0.00
OTHER DIRECT COSTS $0.00 $0.00 $756.00

Ex. 4 CBI Ex. 4 CBI

TRAVEL $0.00 Ex. 4 CBI $0.00 $0.00
SUBTOTAL, DIRECT COSTS (Non-Labor)} $0.00 $0.00 $756.00
G&A @ 4.66% $0.00 $0.00 0
SUBTOTAL, TASK 12 COSTS $0.00 $17,170.50 $96,398.00
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REPORT 1: TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974 Work Area Code: RS Contract Period: Base

Task Order: Triple Site RI/FS Action Code: BD TO Period of Performance Start: 9/26/2014
Contractor Name: APTIM Federal Services LLC Operable Unit: 0 TO Period of Performance End: 12/31/2022
Contract Number: EP-59-13-02 TO Type: FR Reporting Period From: 11/1/2021

SSID: A974 Type of Site: Closed RCRA facility Reporting Period to: 11/30/2021

State: California Task Order Status: On-going Invoice Date: 12/20/2021

Region: 9 Performance Based: No Invoice Number: 85

Invoice Purpose: Monthly Progress

Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name lob Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

Perkins, James A. Geologist, Sr CA : Ex.4CBI : $1,197.21 Ex. 4 CBI
TOTAL, PRIME DIRECT LABOR E E $1,197.21 $86,421.00
R i

TEAM SUBCONTRACTOR
Direct Labor
TOTAL, TEAM SUBCONTRACTOR DIRECT LABOR
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR

Subtotals for Task 13 (PRIME + TEAM SUBCONTRACTORS}

Current Cumulative Approved Budget

Cost Elements Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR $0.00 $1,197.21 $86,421.00
DIRECT COSTS (Non-Labor)
OTHER SUBCONTRACTORS $0.00 $0.00 $0.00
OTHER DIRECT COSTS $0.00 $0.00 $756.00
TRAVEL Ex. 4 CBI $0.00 Ex. 4 CBI £0.00 Ex. 4 CBI $159.00
SUBTOTAL, DIRECT COSTS (Non-Labor} $0.00 $0.00 $915.00
G&A @ 4.66% $0.00 $0.00 o]
SUBTOTAL, TASK 13 COSTS $0.00 $1,197.21 $87,336.00
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REPORT 1: TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974 Work Area Code: RS Contract Period: Base

Task Order: Triple Site RI/FS Action Code: BD TO Period of Performance Start: 9/26/2014
Contractor Name: APTIM Federal Services LLC Operable Unit: 0 TO Period of Performance End: 12/31/2022
Contract Number: EP-59-13-02 TO Type: FR Reporting Period From: 11/1/2021

SSID: A974 Type of Site: Closed RCRA facility Reporting Period to: 11/30/2021

State: California Task Order Status: On-going Invoice Date: 12/20/2021

Region: 9 Performance Based: No Invoice Number: 85

Invoice Purpose: Monthly Progress

Task Number: 14 Task Title: ADMINISTRATIVE RECORD Task Category Code: AR
Current Cumulative Approved Budget
Name lob Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

Bjork, Nida R. Clerical, sr CA $78.59

Gardiner, Krista Interface Designer, Mid NA $49.99

Hey, Neil L. Hydrogeologist, Mid CA $810.39

Lee, Kenneth A. Environmental Scientist, Jr CA $311.88

Lo, Jeffrey Geologist, Jr CA $12,007.38

Look, Nicole Geologist, Jr CA $2,495.04

Rice, Shelley Project Manager, Mid CA Ex. 4 CBI Ex. 4 CBI $204.00 Ex. 4 CBI

Woo, Cynthia Toxicologist, Mid CA $1,061.70 $28,887.24

TOTAL, PRIME DIRECT LABOR $1,061.70 $44,844.51 $70,077.24

TEAM SUBCONTRACTOR - E2

Direct Labor

Lytle, Gayle Environmental Scientist, Sr CA $9,021.36
TOTAL, TEAM SUBCONTRACTOR - E2 DIRECT LABOR $9,021.36 $0.00
Task Number: 14 Task Title: ADMINISTRATIVE Task Category Code: AR

Subtotals for Task 14 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget

Cost Elements Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR $1,061.70 $53,865.87 $70,077.24
DIRECT COSTS {Non-Labor}

OTHER SUBCONTRACTORS $0.00 $0.00 $0.00
OTHER DIRECT COSTS $0.00 $0.00 $49.19

Ex. 4 CBI Ex. 4 CBI Ex. 4 CBI

TRAVEL $0.00 $41.23 $170.51
SUBTOTAL, DIRECT COSTS (Non-Labor) $0.00 $41.23 $219.70
G&A @ 4.66% $0.00 $1.92 o]
SUBTOTAL, TASK 14 COSTS $1,061.70 $53,907.10 $70,296.94
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REPORT 1: TASK ORDER - Task Level Specific Detail Report

Task Order Number: 025-RSBD-A974 Work Area Code: RS Contract Period: Base

Task Order: Triple Site RI/FS Action Code: BD TO Period of Performance Start: 9/26/2014
Contractor Name: APTIM Federal Services LLC Operable Unit: 0 TO Period of Performance End: 12/31/2022
Contract Number: EP-59-13-02 TO Type: FR Reporting Period From: 11/1/2021

SSID: A974 Type of Site: Closed RCRA facility Reporting Period to: 11/30/2021

State: California Task Order Status: On-going Invoice Date: 12/20/2021

Region: 9 Performance Based: No Invoice Number: 85

Invoice Purpose: Monthly Progress

Task Number: 15 Task Title: TASK ORDER CLOSEOUT Task Category Code: CO

Subtotals for Task 15 (PRIME + TEAM SUBCONTRACTORS}

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR $4,309.00
DIRECT COSTS (Non-Labor)
OTHER SUBCONTRACTORS $0.00 $0.00 $0.00
OTHER DIRECT COSTS Ex. 4 CBI $0.00 Ex. 4 CBI $0.00 Ex_ 4 CBI $0.00
TRAVEL $0.00 $0.00 $0.00
SUBTOTAL, DIRECT COSTS (Non-Labor) $0.00 $0.00 $0.00
G&A @ 4.66% $0.00 $0.00 0
SUBTOTAL, TASK 15 COSTS $0.00 $0.00 $4,309.00
TASK ORDER TOTALS
Current Cumulative Approved Budget
Cost Elements: Hours Dollars Hours Dollars Hours Dollars
TOTAL DIRECT LABOR $9,786.60 $4,289,268.90 $6,055,134.83
TASK ORDER TOTAL, DIRECT COSTS {Non-Labor)
Other Subcontractors $0.00 $351,993.05% $654,806.94
Other Direct Costs $0.00 $69,107.04 $47,933.88
Travel Ex. 4 CBI $0.00 Ex. 4 CBI $32,413.11 Ex. 4 CBI $92,378.13
G&A @ 4.66% $0.00 $21,134.49 0
TOTAL, TASK ORDER $9,786.60 $4,763,922.59 $6,890,253.78
Average Hourly Rate $123.49 $132.61
Funding Ceiling Dollars $6,338,665.69
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REPORT 1A:

Task Order Supplemental Detail Report - Summary

Task COrder Number 025-RSBD-A974 Work Area Code: RS Contract Period: Base
Task Crder: Triple Site RI/FS Action Code: BD TO Period of Performance Start: 9/26/2014
Contractor Name: APTIM Federal Services LLC Operable Unit: 0 TO Period of Performance End: 12/31/2022
Contract Number: EP-59-13-02 TO Type: FR Reporting Period From: 11/1/2021
SSID: A974 Type of Site: Closed RCRA facility Reporting Period To: 11/30/2021
State: California Task Order Status: On-going Invoice Date: 12/20/2021
Region: 9 Performance Based: No Invoice Purpose: Monthly Progress
Travel Breakdown
Prime Contractor

Traveler's Name Travel From Travel To Date Date Transportation Lodging Per Diem Other Total Travel Purpose
Prime Contractor Travel Costs $0.00 $0.00 $0.00 $0.00 $0.00
Team Subcontractor*¥

Traveler's Name Travel From Travel To Date Date Transportation Lodging Per Diem Other Total Travel Purpose
Team Subcontractor Travel Costs $0.00 $0.00 $0.00 $0.00 $0.00
ODC Breakdown

Expenditure Category Current Dollars Dollars Cumulative

Consumables $0.00 $60,262.17
Field Equipment $0.00 $440.64
Mail/courier, Freight $0.00 $7,350.81
Other Expenses $0.00 $1,053.42
Total $69,107.04
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REPORT 2T:

Current Month & Cumulative Status Report -- Task Level Totals within FR Task Order

Task Order Number: 025-RSBD-A974

Task Order: Triple Site RI/FS

Contractor Name: APTIM Federal Services LLC

Contract Number: EP-59-13-02

SSID: A974
State: California

Region: 9

Current Month

Work Area Code: RS
Action Code: BD
Operable Unit: 0
TO Type: FR

Type of Site: Closed RCRA facility

Task Order Status: On-going

Performance Based: No

Contract Period: Base

TO Period of Performance Start: 9/26/2014

TO Period of Performance End: 12/31/2022

Reporting Period From: 11/1/2021

Reporting Period To: 11/30/2021

Invoice Date: 12/20/2021

Invoice Number: 85

Invoice Purpose: Menthly Progress

Task

NO CAT. CODE Prime/Team Hours Prime/Team Labor $ ODCs Travel Subpool G&A Total &
1{pp $1,035.85 $1,035.85
2{CR $940.38 $940.38
3fF $6,075.11 $6,075.11
4§SN $0.00
5§AN $0.00
6]DE $0.00
I RR $673.56 $673.56
12[Fs Ex. 4 CBI $0.00
13§PR $0.00
14)AR $1,061.7C $1,061.70
15§C0O $0.00
Task Order Subtotal $9,786.60 $9,786.60
G&A @ 4.66% $0.00 $0.00

Other Applicable Fees
TOTAL $9,786.60 $0.00 $9,786.60
Cumulative To-Date
Task

NO CAT. CODE Prime/Team Hours Prime/Team Labor $ ODCs Travel Subpool G&A Total $
1{ppP $612,078.27 $613,531.20
2{CR $477,915.72 a $537,432.74
E1 L] $2,767,422.33 i $129,452.12 $2,937,159.89
4§SN $918.45 | $222,546.93 $223,483.78
S5§AN $79,704.43 T $79,704.43
6]DE $92,096.91 ] $92,096.91
9IRR $186,899.21 i $187,104.34
12QFS $17,170.50 $17,170.50
13|PR Ex.4 CBI $1,197.21 Ex. 4 CBI_ Ex.4CBI $1,197.21
14)AR $53,865.87 ] $53,907.10
15|co N $0.00
Task Order Subtotal $4,289,268.90 i $351,999.05 $4,742,788.10
G&A @ 4.66% $21,134.49 $21,134.49

Other Applicable Fees

TOTAL $4,289,268.90 $351,999.05 $21,134.49 $4,763,922.59

Total Funding Limit Dollars

$6,338,665.69
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1 TERM 4-2000
1034-120

Standard Form 1034

Revised Jannary 1980

Department of the Treasury

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

Voucher Number

85

U'S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
US Environmental Protection Agency
RTP-Finance Center

DATE VOUCHER PREPARED

05-Dec-21

SCHEDULE NO.

CONTRACT NUMBER AND DATE

D PROVISIONAL
[:I COMPLETE
|:| PARTIAL
I:l FINAL
PROGRESS
[ apvance

=$1.00

Mail Drop D143-02 EP-59-13-02 26-Sep-14 TO 0025 PAID BY
109 TW Alexander Drive REQUISITION NUMBER AND DATE
Durham, NC 27711
PAYEE'S Aptim Federal Services REMITTO DATE INVOICE RECEIVED
NAME 4171 Essen Lane NAME Aptim Federal Services
AND Baton Rouge, LA 70809 AND 39001 Treasury Center DISCOUNT TERMS
ADDRESS DUNS 109515259 TIN 41-2042864 ADDRESS Chicago, IL 60694-3000
IPAYEES ACCOUNT NUMBER
6061045
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE ARTICLES OR SERVICES QUANTITY UNIT PRICE AMOUNT
AND DATE OF (Enter description, item number of contract or Federal supply
OF ORDER SERVICE schedule, and other information desmad necessary) COsT PER
11/01/21 | certify that all payments requested are
500291 to for appropriate purposes and are in
11/30/21 laccordance with the agreements $9,786.60
set forth in the contract.
Federal Billing Manager A discount of may be taken
Cost reimbursable-provisional payment if paid by
For detail see attached
[(se continuation sheet(s) if necessary) {Payee must NOT use the space below) TOTAL $8,786.60
[PAYMENT: APPROVED FOR EXCHANGE RATE DIFFERENCES

Amount verifted correct for

TITLE

(Signature or initials)

[Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer) 2 (Title)
ACCOUNTING CLASSIFICATION
Paid] GHEGK NUMBER ON ACCOUNT COF U.8. TREASURY CHECK NUMBER ON  {Name of bank)
By § CASH DATE PAYEE 3

1 When stated in foreign currency, insert name of currency.

John Smith, Secretary”, or "Treasurer”, as the case may be.

otherwise the approving officer will sign in the space provided, over his official title.

2 If the ability to certify and authority to approve are combined in one person, one signature only is necessary:

3 When a voucher is receipted in the name of a company or corporation, the name of the person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per

PER

TITLE

Previous edition unusable

N8N 7540-00-634-4206

PRIVACY ACT STATEMENT

The information requested on this form is required under the provisionsof 31 U.S.C. 82b and 82c for the purpose of

disbursing federal money. The information requested is to identify the particular creditor and the amounts to be paid. Failure

to fumish this information will hinder discharge of the payment obligation.

*U.S. GPO 1987-181-247/60139
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VOUCHER NO.
Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND 85
September 1973 SERVICES OTHER THAN PERSONAL SCHEDULE NO.
4 Treasury FRM 2000
1035-110 CONTINUATION SHEET SHEET NO, 1
US. DEPARTMENT, BUREAU. OF ESTABLISHMENT
US Environmental Protection Agency, RTP-Finance Center, Mail Drop D143-02, 109 TW Alexander Drive, Durham, NC 27711
ARTICLES OR SERVICES
EP-$9-13-02
Aptim Federal Services, LLC EPA Region 9 TO 025-RSBD-A974
4171 Essen Lane Triple Site RI/FS
Baton Rouge, La 70809 Period: 11/01/21 -11/30/21
Project No.. 500291 Delivery Order No. Current Period Cunmlative Amount from
Activity Description 0025 Billed (§) Amount Inception of Billing(s)
Major Cost Elements
Labor Category Hours Amount Hours Amount
CADD Technician, Sr NA 0.00 438.72
Certified Ind Hygienist CA 0.00 3,471.09
Certified Ind Hygienist NA 0.00 937.53
Chemical Engineer, Mid CA 0.00 7,270.58
Chemical Engineer, Mid NA 0.00 4,051.28
Chemical Engineer, Sr CA 521.88 29,734.64
Chemical Engineer, St NA 0.00 169.71
Chemist, Jr CA 0.00 7,798.90
Chemust, Jr NA 0.00 26,068.27
Chemist, Mid CA 530.86 658,338.14
Civil Engineer, Jr CA 0.00 26,024.31
Civil Engineer, Mid CA 0.00 37,287.46
Civil Engineer, Sr CA 0.00 6,364.26
Clerical, Jr CA 0.00 103.36
Clerical, Mid CA Ex. 4 CBI 0.00 Ex.4 CBI 3,137.08
Clerical, Sr CA 0.00 1,600.76
Comm Realtions Spc, Mid CA 0.00 141,786.08
Comm Relations Spe, Sr CA 106.19 41,991.23
Cost Engineer, Jr NA 0.00 355.51
Cost Engineer, Mid NA 0.00 20.48
Cost Engineer, Sr NA 0.00 1,214.23
Data Manager, Mid CA 0.00 8,700.66
Data Manager, Sr CA 0.00 63,043.73
Database Analyst, Sr CA 0.00 765.30
Database Programmer, Jr CA 0.00 9,447.60
Database Programmer, Jr NA 0.00 11,205.39
Database Programmer, Mid CA 0.00 27,531.91
Database Programmer, Mid NA 0.00 6,125.84




VOUCHER NO.
$tandard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND 85
September 1973 SERVICES OTHER THAN PERSONAL SCHEDULE NO.
4 Treasury FRM 2000
1035-110 CONTINUATION SHEET SHEET NO, 2
U5, DEPARTMENT, BUREAU, OF ES TABLISHMENT
US Bnvironmental Protection Agency, RTP-Finance Center, Mail Drop D143-02, 109 TW Alexander Drive, Durham, NC 27711
ARTICLES OR SERVICES
EP-$9-13-02
Aptim Federal Services, LLC EPA Region 9 TO 025-RSBD-A974
4171 Essen Lane Triple Site RI/FS
Baton Rouge, La 70809 Period: 11/01/21 -11/30/21
Project No.. 500291 Delivery Order No. Current Period Cunmlative Amount from
Activity Description 0025 Billed (§) Amount Inception of Billing(s)
Database Programmer, Sr NA ocoo | 261.95
Ecologist / Biologist, Sr NA 0.00 312.35
Engineering Technician, Mid CA 0.00 1,479.66
Engineering Technician, Sr CA 0.00 9,285.69
Environmental Engineer, Jr CA 0.00 46,217.99
Environmental Engineer, Mid CA 0.00 12,781.37
Environmental Scientist, Jr CA 0.00 9,868.77
Environmental Scientist, Mid CA 0.00 7,504.83
Environmental Scientist, Sr CA 0.00 284,810.60
Environmental Scientist, St NA 0.00 213.78
Geologist, Jr CA 0.00 18,868.75
Geologist, Mid CA 0.00 127,272.11
Geologist, Sr CA 0.00 107,989.27
Graphics Ilustrator, Jr NA 0.00 842.33
Graphics Illustrator, Sr CA 0.00 23,432.34
Graphics Tllustrator, St NA Ex. 4 CBI 0.00 Ex. 4 CBI 30,660.15
Hydrogelogist, Sr CA 0.00 670.05
Hydrogeologist, Mid C, 0.00 573,497.72
Hydrogeologist, Mid NA 0.00 630.96
Hydrogeologist, Sr CA 0.00 41,333.39
Interface Designer, Mid NA 0.00 1,523.63
Mechanical Engineer, Sr NA 0.00 1,397.79
Procurement Specialist, Jr NA 0.00 9,505.80
Procurement Specialist, Mid NA 0.00 1,279.83
Program Manager, CA 0.00 1,513.33
Project Analyst, Sr CA 0.00 52,803.73
Project Analyst, Sr NA 234.71 5,620.51
Project Manager, Mid CA 42.79 168,701.14
Project Manager, Sr CA 0.00 232,177.34
Project QA Officer, Mid CA 0.00 10,339.06
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Standard Form 1035
September 1973

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO.

85

4 Treasury FRM 2000
1035-110

CONTINUATION SHEET

SCHEDULE NO.

SHEET NO. 3

U.S. DEPARTMENT, BUREAU, OF ESTABLISHMENT

US Environmental Protection Agency, RTP-Finance Center, Mail Drop D143-02, 109 TW Alexander Drive, Durham, NC 27711

Aptim Federal Services, LLC
4171 Essen Lane
Baton Rouge, La 70809

ARTICLES OR SERVICES
EP-89-13-02

EPA Region 9 TO 025-RSBD-A974

Triple Site RI/FS
Period: 11/01/21 -11/30/21

Project No.. 500291 Delivery Order No. Current Period Cumulative Amount from

Activity Description 0025 Billed (§) Amount Inception of Billing(s)

Project QA Officer, Sr NA 0.00 43.43
Sewage Plant Operator 0.00 1,114.72
Subcontract Admin, Mid NA 0.00 41,704.34
Subcontract Admin, Sr NA 0.00 228.30
Subcontract Admin, Jr NA 0.00 381.15
Technical Editor, Jr NA 0.00 941.64
Technical Editor, Mid NA Ex. 4 CBI 2,131.67 5,904.78
Technical Editor, Sr CA 0.00 EX. 4 CBI 9,581.77
Technical Editor, Sr NA 0.00 7,314.87
Toxicologist, Mid CA 6,218.50 1,199,284.21
Toxicologist, Sr CA 0.00 114,868.82
Toxicologist, St NA 0.00 120.60
Total Labor i 9,786.60 4,289,268.90
Other ODCs 0.00 69,181.80
Travel 0.00 32,338.35
Subpool 0.00 351,999.05
Fixed Price 0.00 0.00
Total NON-Labor 453,519.20
G&A 4.66% 0.00 21,134.49
Total Invoice 9,786.60 4,763,922.59
Prime Contractor 9,786.60 3,772,906.96
Prime Contractor Affiliates

Team Subcontractors (E2) 0.00 625,718.50
Team Subcontractors (CirclePoint) 0.00 365,297.13
Totals Team Subcontracts 0.00 991,015.63
Total Invoice 9,786.60 4,763,922.59

*GPO: 1979 0-281-187 P.O. 4377
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